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1  EXECUTIVE SUMMARY

Oct. 21, 2025- Nov 4, 2025–RSO Primary Contact Survey 
(distributed via email)

Oct. 21, 2025 | 4:30–6 p.m.–Open Session333 ECM, Caucus 
Room 4204

Oct. 22, 2025 | 4:30–6 p.m.–Open Session333 ECM, Hearing 
Room 4201

Oct. 26, 2025–SAC Governing Board meeting

Nov. 2, 2025–SAC Governing Board meeting

November 10-21–333 ECM occupants and community sessions.

1.1	 EXECUTIVE SUMMARY

1.1.1	 General Project Description

In order to better serve the Registered Student Organizations, 
this project seeks to remodel the Student Activity Center located 
on the 3rd and 4th floors of 333 East Campus Mall to increase 
utilization of this valuable resource. By doing so, the Office for 
Student Affairs has solicited feedback from the following groups:

Sept. 30 to Oct. 2, 2025–Initial 333 ECM occupant feedback 
sessions with:

•	Associate Students of Madison leaders
•	SAC student organizations
•	University Health Services 
•	Division of Enrollment Management
•	Dean of Students
•	Office of Student Assistance and Support
•	Associated Students of Madison staff
•	SAC reception desk student staff 
•	WSUM – Wisconsin Student Radio 
•	Open Seat Food Pantry
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f. Providing small, reservable meeting rooms for individual
student use.

g. Convert some reservable conference rooms to
multipurpose rooms.

h. Improve the furniture throughout the SAC to improve
flexibility and increase utilization.

i. Maintains the following functions with little change:

i. Associated Students of Madison (ASM) suite

ii. Office for Student Organization, Leadership and
Involvement (SOLI) offices and storage.

iii. RSO storage cages

iv. WSUM Student Radio suite

The recommended solution: 

1. Improves the building entry by removing the office on the
first floor and creating a more substantial, brighter lobby
with better wayfinding. The recommended design also
created provisions for a reception desk and storage for
indoor or outdoor outreach.

2. Improves the mall by adjusting the paving in front of the
building to highlight the entry and creates a location to
support outdoor outreach for use by student organizations
and other university services. This location will have
increase lighting levels, additional power and wifi, shelter,
and modified furniture.

3. Improves the SAC by:

a. Maintaining the existing count of large, medium and
small RSO offices

b. Upgrading the small RSO offices by increasing them to
a 75 square foot minimum, and making them occupiable
rooms with lighting, power and HVAC to support closed-
door occupancy.

c. Modifying the medium RSO offices to provide lockable
storage, making it possible for them to be shared by two
student organizations.

d. Modifying the large RSO offices to provide lockable
offices, making it possible for them to be shared by
three student organizations.

e. Improving the mail/copy/print area to support staff and
self-serve printing and copying.
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Proposed Mall Renovation
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Student Activity Center - Option 2
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Renovated Lobby
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1.1.2	 Project Background

The Student Affairs Facilities Framework Plan published in 
September of 2024 identified 333 East Campus Mall as lacking 
a distinct identity in terms of purpose, and as a result, the range 
of services and resources housed within are not consistently 
understood and are thus underutilized.  

Specific Project Objectives

Overall, the goal of this study is to establish 333 East Campus 
Mall as a vibrant student hub by supporting the following tenets 
identified in the Student Affairs Facilities Framework Plan:

Activate the Mall

Create a dynamic interface with the Mall that reinforces identity 
and sense of place.

Instill a Sense of Stewardship

Cultivate the responsible management of resources.

Promote Warm Handoffs

Connect students with resources and services necessary to 
thrive.

Create Connection and Community

Foster impromptu interactions and sense of community

Support Multipurpose Spaces

Expand capability for student programming and gathering

1.1.3	 Space Tabulation Summary

Option 2 SF
Assigned Offices for RSO's 77 12,787
Reservable Meeting Space 13 7,304
Open Meeting/Study Area/Circulation – 20,333
Shared Resources 
(Recep. Print, Guts, Food Pantry)

3,496

Dedicated Office (ASM/SOLI) 5,224
Radio 4015

ASF 53,160
GSF 66,182
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1.1.5	 Schedule Summary

Content will be in final report.

1.1.4	 Project Budget Summary

Content will be in final report.
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T H I S  PA G E  I N T E N T I O N A L LY  B L A N K
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2  BACKGROUND AND PROBLEM DEFINITION

and Involvement Advising Team manages and provides RSO 
support and advising services in the space.

Several concerns were noted in the Framework plan and were 
reiterated in the predesign study:

1.	 The student activity center provides office spaces for 
registered student organizations but cannot meet the 
demand. In recent years approximately 20 organizations are 
denied office space each year.

2.	 Some student offices are quite large, up to 750 square feet.  
There is concern that these are not utilized proportional to 
their size. 

3.	 The majority of the offices are very small and do not meet 
university accessibility guidelines. These offices are also 
not well utilized. In a two-week observation in October of 
2025, 12 of the 40 small offices were not used at all.

4.	 On average, each reservable meeting room is reserved 
10.8 hours per week, which is less than 2 hours per day. 
Otherwise, these rooms are typically locked. The most 

2.1	 BACKGROUND

The Student Affairs Facilities Framework Plan published in 
September of 2024 identified 333 East Campus Mall as lacking 
a distinct identity in terms of purpose, and as a result, the range 
of services and resources housed within are not consistently 
understood and are thus underutilized.  

2.2	 PROBLEM STATEMENT

This study seeks to address three components of the building to 
increase visibility and utilization:

The Student Activity Center (SAC): Located on the third and fourth 
floors of 333 East Campus Mall, the SAC is the only student-
run space on campus. The SAC is home to Registered Student 
Organization (RSO) offices ranging from 50 to 750 square 
feet, conference rooms, a rooftop deck, study areas, and a 
multipurpose room. ASM funds and allocates the office space in 
the SAC, while the Office for Student Organizations, Leadership 
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utilized reservable space is the multipurpose room which 
can support organizations that need space for physical 
activities.

5.	 Of the 1,100+ registered student organizations on campus, 
it does not appear that a large percentage of them take 
advantage of the services within the SAC. Survey results 
and open meetings suggest that more than 80% of them 
never use any services other than the print and copy 
services.

The lobby and entry to 333 East Campus Mall serves not only 
the SAC on floors 3 and 4, but a variety of university offices 
and services on floors 5-11 including: University Health 
Services, WSUM Student Radio, and the Division of Enrollment 
Management. 

The current entry to the building can go un-noticed, leaving 
visitors to the facility confused and unable to find the services 
they are seeking.  Once inside, there is very little to assist 
wayfinding. The path to the elevator and stairs is indirect, narrow 
and not well lit.

Outdoor space on both East Campus Mall and on the third 
floor roof terrace could better support the functions within 
the building, particularly the student activity center. Student 
organizations and other campus organizations frequently set up 
outdoor gathering on the mall because of the high pedestrian 
traffic. They use this outdoor space to raise awareness for their 
organizations or to give students the opportunity to participate 
in services.  Flu-shot clinics, financial aid awareness and voter 

Existing
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registration are some of the many services promoted at the entry 
to 333 East Campus Mall.  

The outdoor space here lacks a permanent shelter, which 
requires groups to set up tents in inclement weather. The space 
also is also poorly lit and lacks electrical power needed to 
support more activities.

Similarly, the third floor roof terrace accessed from the student 
activity center is underutilized. Better access to power, shelter, 
wi-fi and furniture would allow the space to be better utilized for 
student organizations.

2.3	 VISIONING, GOALS AND OBJECTIVES

Overall, the goal of this study is to establish 333 East Campus 
Mall as a vibrant student hub by supporting the following tenets 
identified in the Student Affairs Facilities Framework Plan:

Activate the Mall: create a dynamic interface with the Mall that 
reinforces identity and sense of place.

Instill a sense of stewardship: cultivate the responsible 
management of resources.

Promote warm handoffs: connect students with resources and 
services necessary to thrive.

Create connection and community: foster impromptu 
interactions and sense of community

Support multipurpose spaces: expand capability for student 
programming and gathering

Integrate wellbeing throughout: establish a culture of week 
being than spans throughout the facility.
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3-Panel Project Goals
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Isometric Diagram
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T H I S  PA G E  I N T E N T I O N A L LY  B L A N K
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3  EXISTING CONDITIONS DESCRIPTION

3.2	 SPACE TABULATION SUMMARY

Existing
Space Quantity SF
Assigned Offices for RSO's 67 12,118 
Reservable Meeting Space 8 7,632
Open Meeting/Study Area/Circulation – 20,310 
Shared Resources 
(Recep. Print, Guts, Food Pantry)

3,876 

Dedicated Office (ASM/SOLI) 5,380
Radio 4015

ASF 53,330
GSF 66,182

3.1	 NARRATIVE OF EXISTING SPACE

The scope of this project includes the first floor lobby to 
333 East Campus Mall as well as the third and fourth floors 
totaling an estimated 66,182 gross square feet. The scope 
also includes the exterior roof terrace on the third floor which 
is approximately 2,000 square feet and the exterior of the 
building.
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–

Existing Mall
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Entry Existing
1/16” = 1’-0”

Office

Vestibule

Elevator 
Lobby

Existing Entry
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–

Existing Terrace
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Open Seating 
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Mechanical

Toilet Toilet Storage
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Level 3 
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See Level 3 Terrace Plans
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Assigned Offices for RSOs
Reservable Meeting Space
Open Meeting / Study  Area
  / Circulation
Shared Resources
Dedicated Office (ASM/SOLI)
Radio
Building Services

Open Seating 

Radio 

Storage

ASM

Conference

Level 4
Existing
1/32” = 1’-0”

Conference
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Level 4 - Existing Plan
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Level 3 - Existing Interior Study Space
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Level 4 - Existing Interior Study Space
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Existing Interior Corridor
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Existing Terrace
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Existing Exterior
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3.3	 HAZARDOUS MATERIAL ABATEMENT

Because construction was completed between 2006 and 2008, it 
is not anticipated that hazardous materials will be present.

3.4	 DEMOLITION NEEDS/ISSUES

It should be noted that 333 East Campus mall is a 10-story 
building and that building services should not be disrupted 
the serve the occupied floors while this work occurs. Special 
provisions will need to be made to accommodate the entry lobby 
which serves occupied floors above and parking below. Access 
and egress must be maintained throughout the construction 
duration.
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4  NEED ANALYSIS AND PROJECT JUSTIFICATION

2.	 Offer better reservable meeting space.

a.	 Provide small 1-2 person meeting spaces so students 
can reserve areas for test-taking, interviews, and other 
private conversations.

b.	 Increase the number of multi-purpose space for physical 
activities such as dance and exercise. The one space 
like this in the SAC is the most frequently reserved 
space.

c.	 Provide flexible furniture, power and lighting in 
conference rooms to increase usage. 

3.	 Improve the building entry.

a.	 Increase the lighting and size of the building lobby to 
make the space more visible.

b.	 Add better graphics to assist with wayfinding.

c.	 Provide some storage for tables to support outreach in 
the lobby and outside.

d.	 Accommodate a staffed reception area to support 
student needs and reduce frustration.

4.1	 OFFICE OF STUDENT AFFAIRS PROGRAMMING 
REQUIREMENTS FOR THE PROJECT

Student Activity Center

With an overall goal of better serving Registered Student 
Organizations (RSO’s), several measures of success are identified 
to meet student needs as identified by numerous focus group 
meetings, open sessions with student organizations and surveys 
sent to every RSO on campus:

1.	 Offer better offices for student organizations to serve more 
students.

a.	 Remove the small offices with garage doors and replace 
with a small offices that can accommodate 1-2 people, 
storage and have conventional doors. 

b.	 Provide lockable storage within medium and large 
offices to make it easy for student organizations to 
share offices.

c.	 Provide opportunities for electronic locks so 
organizations don’t need to ask for keys at the desk.

d.	 Office usable open space outside of offices for groups 
to meet.



4   N e e d  A n a l y s i s  a n d  P r o j e c t  J u s t i f i c a t i o n   c o n t i n u e d

4 .2 	 DRAFT      Decembe r  12 , 2025

4.	 Provide better facilities on East Campus Mall for outdoor 
activities.

a.	 Provide better lighting, power and wifi to support 
outdoor outreach activities.

b.	 Support outdoor activities with shelter to reduce the 
need for tents.

5.	 Provide better outdoor facilities in the SAC

a.	 Provide better lighting, power and wifi to support 
outdoor meetings.

b.	 Support outdoor meetings with shelter to increase the 
usage of the space.

Office of Student Affairs Framework Plan and Goals:

The recommendations of this study are supported in the Student 
Affairs Framework plan, published in September of 2024 as 
detailed in chapter 2 of this document.
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4.2	 ROOM DATA SHEETS

Entry
Vestibule:

Recessed metal entry mats

Recessed linear lighting

Entry Interior:

Terrazzo flooring and wall base

Digital wall, touch screen directory

Kiosk directory near desk

Back-lit metal wall behind desk

White back-painted glass on south 
wall

Greeting desk with wood and quartz

Mix of Arktura hung ceiling with 
pendants and metal ceiling with 
recessed linear lighting

Power, Data and Wifi

Heating unit in storage room up high

TOTAL AREA: 1,092 SF
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Reception

Carpet with exposed ceiling and 
decorative lighting

New reception desk with appropriate 
power and data for equipment: 
computers, print, phone, charging 
equipment.  Reception desk to be 
mix of white solid surface with wood 
veneer and quartz countertop

TOTAL AREA: 185 SF
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Public Study Space

Carpet Flooring

Exposed ceiling, tectum panels, drop 
Arktura clouds and direct/indirect 
pendants

In floor power and wifi

TOTAL AREA: VARIES PER OPTION
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Vending

Forbo sheet flooring

Exposed ceiling, tectum panels, drop 
clouds and decorative pendants

Power and data for multiple vending 
machines

TOTAL AREA: VARIES PER OPTION
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Student Print

Mail Room – Forbo Tile, exposed 
ceiling, tectum panels with direct/
indirect pendants

Night Manager Space – Forbo Tile, 
exposed ceiling, tectum panels with 
direct/indirect pendants

Electrical Room – Sealed Concrete –  
Exposed Ceiling, direct pendant

Break Room – Forbo Tile, 2x2 Ceiling

Print Room – Forbo Tile, 2x2 Ceiling 
with direct/indirect pendants.  Power 
for equipment

Offices – Carpet, 2x2 Ceiling with 
direct/indirect pendants

Power, Data, Thermostats

TOTAL AREA: 1,630 sf
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Open Seat

Forbo sheet flooring

Wall protection

2x2 Ceiling with direct/indirect 
pendants

Need office space, same finishes, no 
wall protection

Dedicated circuits for refrigerators

Power, Data, Thermostat

TOTAL AREA: 662 sf
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Building Core

Toilet Rooms

Janitor Closet

Telecom

Trash

Server

Mechanical

Stairwell

Elevator

No new finishes



4   N e e d  A n a l y s i s  a n d  P r o j e c t  J u s t i f i c a t i o n   c o n t i n u e d

4 .10 	 DRAFT      Decembe r  12 , 2025

Conference – Small/Huddle

2+ people

Small table and chairs or desk

Carpet flooring

Drywall ceiling, direct/indirect 
pendants

Power, Data, Thermostat

TOTAL AREA: HUDDLE 75 sf

TOTAL AREA: SMALL 100+ sf
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Conference - Medium

10-12 People

12 Chairs
6 Nesting tables on casters

Credenza for storage with countertop 
and monitor above.  Magnetic 
markerboard

Carpet flooring

2x2 ceiling, direct/indirect pendants

Recessed motorized shades

Power, Data, Thermostat

TOTAL AREA: 350 sf
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Conference/Multipurpose-Medium

12 people

12 Chairs
6 Nesting tables on casters

Credenza for storage with countertop 
and monitor above

Wall of mirrors with a curtain track 
recessed in ceiling. Floor to ceiling 
curtain.

Wood Look gym flooring

Exposed ceiling, tectum panels, 
direct/indirect pendants

AV Rack, Speakers

Recessed Projection Screen

Recessed motorized shades

Power, Data, Thermostat

TOTAL AREA: 500 sf
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Conference/Multipurpose-Large

24 people +

24 Chairs
12 Nesting tables on casters

Credenza for storage with countertop 
and monitor above

Wall of mirrors with a curtain track 
recessed in ceiling.  Floor to ceiling 
curtain.

Wood Look gym flooring

Exposed ceiling, tectum panels, 
direct/indirect pendants

AV Rack, Speakers

Recessed Projection Screen

Recessed motorized shades

Power, Data, Thermostat

TOTAL AREA: VARIES PER OPTION 
750+ sf
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Small RSO Office

Assignable, 1 RSO, not shared

Fits 2 people

Furniture:

2 Chairs, 1 30” round table on
lockable casters, markerboard

Storage:

2 Tall cabinets, 18”D x 42”W

Highlights:

Drywall Ceiling
Direct/Indirect Pendants
Signage at entry
Double out swinging glass doors
Carpet
Power
Data
Thermostat

TOTAL AREA: 75 sf
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Medium RSO Office

Assignable, Shared by 2 RSO’s

Fits 4-5 people

Furniture:

4-5 Chairs, 1 42-48” round table
on lockable casters, markerboard

Storage:

2 Tall lockable cabinets, 
24”D x 42”W

Highlights:

2x2 Acoustical Ceiling
Direct/Indirect Pendants
Signage at entry
Single glass door with sidelight
Carpet
Power
Data
Thermostat

TOTAL AREA: 130-150 sf

1 RSO1 RSO
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Large RSO Office

Assignable, Shared by 2 RSO’s

Fits 10-12 people

2 separate lockable offices within 
with storage:

2 Tall cabinets, 24”D x 42”W
1-2 chairs, 30” round table

General Furniture in open space - 
schedulable:

Collaboration table with power, 
markerboard, monitor

Highlights:

2x2 Acoustical Ceiling
Direct/Indirect Pendants
Signage at entry
Glass door(s) with sidelight
Carpet
Power
Data
Thermostat

TOTAL AREA: 500-600 sf

1 RSO

1 RSO
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Large RSO Office and GUTS

Assignable, Shared by 3 RSO’s

Fits 12-15 people

3 separate lockable offices within 
with storage:

2 Tall cabinets, 24”D x 42”W
1-2 chairs, 30” round table

General Furniture in open space - 
schedulable:

Collaboration table with power, 
markerboard, monitor

Highlights:

2x2 Acoustical Ceiling
Direct/Indirect Pendants
Signage at entry
Glass door(s) with sidelight
Carpet
Power
Data
Thermostat

TOTAL AREA: 650-750 sf

1 RSO

1 RSO

1 RSO
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Storage

Lockable plastic laminate cabinets - 
24”D x 42”W

Highlights:

2x2 Acoustical Ceiling
Direct/Indirect Pendants
Forbo Tile Flooring

TOTAL AREA: VARIES PER OPTION
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4.3	 SPECIAL PLANNING ISSUES

333 East Campus Mall is a leased facility and requires design 
approval from the condominium board prior to construction.

Student organizations and Associated Students of Madison 
(ASM) provide valuable services to the student body and will 
need to maintain their services during a remodeling project. 
Consideration should be given to proving temporary space for 
these operations.
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T H I S  PA G E  I N T E N T I O N A L LY  B L A N K
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5  FINAL RECOMMENDED CONCEPT

a.	 Maintaining the existing count of large, medium and 
small RSO offices

b.	 Upgrading the small RSO offices by increasing them to 
a 75 square foot minimum, and making them occupiable 
rooms with lighting, power and HVAC to support closed-
door occupancy.

c.	 Modifications to the medium RSO offices to provide 
lockable storage, making it possible for them to be 
shared by two student organizations.

d.	 Modifications to the large RSO offices to provide 
lockable offices, making it possible for them to be 
shared by three student organizations.

e.	 Improving the mail/copy/print area to support staff and 
self-serve printing and copying.

f.	 Provides small, reservable meeting rooms for individual 
student use.

g.	 Convert some reservable conference rooms to 
multipurpose rooms.

5.1	 RECOMMENDED CONCEPT

Two concepts are recommended for further evaluation:

Option 1: This option includes the following:

1.	 Improves the building entry by removing the office on the 
first floor and creating a more substantial, brighter lobby 
with better wayfinding. The recommended design also 
created provisions for a reception desk and storage for 
indoor or outdoor outreach.

2.	 Improves the mall by adjusting the paving in front of the 
building to highlight the entry and creates a location to 
support outdoor outreach for use by student organizations 
and other university services. This location will have 
increase lighting levels, additional power and wifi, shelter, 
and modified furniture.

3.	 Overall, option 1 seeks to improve the SAC and increase 
utilization without substantial changes to the program or 
the operation. Features of this design include:
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h.	 Improve the furniture throughout the SAC to improve 
flexibility and increase utilization.

i.	 Maintains the following functions with little change:

i.	 Associated Students of Madison (ASM) suite

ii.	 Office for Student Organization, Leadership and 
Involvement (SOLI) offices and storage.

iii.	 RSO storage cages

iv.	 WSUM Student Radio suite.



UW MADISON  333 East Campus Mall Renovation  Pre-Design Report

F l ad  A r ch i t e c t s   / /   2 5 4 6 3 -0 0 	 5 .3

Entry Demolition Legend
1/16” = 1’-0”

Walls to Demolish
Walls to Remain
Heavy Demolition
  Complete removal of walls, ceilings, finish 
  materials, and MEP systems.
Light Demolition
  Removal of room finishes

01. Demo Floor, Ceiling, and Wall Finishes
02. Demo Glass Partition
03. Demo Door and Hardware
04. Partial Demolition of Glazing (Option 

Dependent)
05. Demolition of Door (Option Dependent)
06. Demo APC Ceiling and ceiling-mounted 

Lights and Devices
07. Remove Fixed and movable Furniture

01

06 07

07

02

02

04

05

02

03

03

Demo Entry
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Walls to Demolish
Walls to Remain
Heavy Demolition
  Complete removal of walls,  
  ceilings, finish materials, 
  and MEP systems.
Light Demolition
  Removal of room finishes
  and lighting

Level 3 
Option 1 Demolition
1/32” = 1’-0”

See Level 3 Terrace Plans

Demo Level 3 – Option 1



UW MADISON  333 East Campus Mall Renovation  Pre-Design Report

F l ad  A r ch i t e c t s   / /   2 5 4 6 3 -0 0 	 5 .5

Walls to Demolish
Walls to Remain
Heavy Demolition
  Complete removal of walls,  
  ceilings, finish materials, 
  and MEP systems.
Light Demolition
  Removal of room finishes
  and lighting

Level 4
Option 1 Demolition
1/32” = 1’-0”

Demo: Level 4 – Option 1
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02

06

12

01

03 04

05 13

10

15

11

08

Entry Option 1 Legend
1/16” = 1’-0”

New Walls
Existing Walls

Entry and Elevator Lobby Typical Finishes
A. Interior Paint Walls and Gypsum Ceilings 

UNO
B. Terrazzo Flooring
C. Linear and Can Lighting. See Images

01. Glass Entry Swinging Doors
02. Welcome Desk with Chairs, Power, and 

Data
03. Interactive Monitor Wall
04. Wood Accent Wall
05. Glass Magnetic Markerboard Accent Wall
06. Backlit Perforrated Metal Panel Accent 

Wall
07. Perforrated Metal Panel Ceiling
08. Backlit Perforrated Metal Panel Ceiling
09. Architectural Baffle Ceiling
10. Translucent University Crest fit in existing 

window frame
11. Exterior paint on column and beam
12. New Partition and Door to Storage
13. Entry Electronic Kiosk
14. Entry Sign
15. Exterior Power

07

14

13

Proposed: Entry
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New Walls
Existing Walls

Assigned Offices for RSOs
Reservable Meeting Space
Open Meeting / Study  Area
  / Circulation
Shared Resources
Dedicated Office (ASM/SOLI)
Radio
Building Services

Level 3 
Option 1
1/32” = 1’-0”

See Level 3 Terrace Plans

Mechanical

GUTS Open 
Seat

Open 
Seating

Reception Mail
Print/ 
Copy Toilet Toilet Storage

Storage

S S S S S S

S S

S S

S S

S

S

S

S

S

S

S

S

S

SS

S

S

S

S

S S

S

M

M

M

M
M

M M

MM

M

M

M

L

L

L

L

L L L L L

Proposed: Level 3 – Option 1
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New Walls
Existing Walls

Assigned Offices for RSOs
Reservable Meeting Space
Open Meeting / Study  Area
  / Circulation
Shared Resources
Dedicated Office (ASM/SOLI)
Radio
Building Services

Level 4 
Option 1
1/32” = 1’-0”

S S S S

S S

S S

S S

M M

MM
L

LL

Mechanical

ConferenceOpen 
Seating ASM

Toilet Toilet

Storage

Proposed: Level 4 – Option 1
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Student Activity Center – Option 1
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Renovated: Lobby View
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Renovated: Lobby View
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Renovated: Lobby View
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Mall Demolition Legend
1/32” = 1’-0”

Scope of Demolition

01 - Remove paving and associated subgrade.  
Remove planters and plant material.  Maintain 
major site utility systems and associated 
at-grade structures.

02 - Remove picnic tables.  Preserve existing 
Kentucky Coffee Trees and minimize impact to 
root systems.

03 - Remove E/W portion of wooden seating to 
allow access to Divine Nine Plaza.

03

02 01

Demo: Mall Landscape Plan
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Mall Improvements Legend
1/32” = 1’-0”

01 - Replace pavers, setting bed, and subgrade 

02 - Replace planters with precast seat walls, 
wooden seat tops, landscape material, and 
lighting

03 - Provide canopy structures

04 - Provide new direct connection to Divine 
Nine Plaza with pavers

05 - Upgrade site furnishings and lighting in 
existing bosque area

05

03

04

02

01

Terrace Improvements Legend

06 - Replace pedestal pavers

07 - Provide canopy structures 

08 - Provide catenary lighting and supports

09 - Provide planters, plant material, soil 
medium, and veritcal screen wall

10 - Remove tray system and replace with 
soil medium and native plants

06

07

08

09

10

Proposed: Mall Landscape Plan
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Proposed: Mall Night View
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Proposed: Mall Night View
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Proposed: Mall Night View



5   F i n a l  R e c o m m e n d e d  C o n c e p t   c o n t i n u e d

5 .18 	 DRAFT      Decembe r  12 , 2025

Proposed: Mall Daylight View
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Proposed: Mall Daylight View
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Proposed: Terrace Daylight View
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Proposed: Terrace Daylight View
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Proposed: Terrace Daylight View
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Proposed: Terrace Night View
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5.2	 OPTION 2

This differs from option 1 in the way it addresses the SAC 
remodeling. This option increases the overall number of RSO 
offices but makes them smaller in size. This option allows more 
open student work areas, making the SAC more open for students 
to use.

Option 2 also removes the existing stadium seating and open 
stair and created two multipurpose rooms in this corner.
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Walls to Demolish
Walls to Remain
Heavy Demolition
  Complete removal of walls,  
  ceilings, finish materials, 
  and MEP systems.
Light Demolition
  Removal of room finishes
  and lighting

Level 3 
Option 2 Demolition
1/32” = 1’-0”

See Level 3 Terrace Plans

Demolish 
Stadium 
Seating 
and Stairs

Demo: Level 3 – Option 2
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Walls to Demolish
Walls to Remain
Heavy Demolition
  Complete removal of walls,  
  ceilings, finish materials, 
  and MEP systems.
Light Demolition
  Removal of room finishes
  and lighting

Level 4
Option 2 Demolition
1/32” = 1’-0”

Demolish 
Stadium 
Seating 
and Stairs

Demo: Level 4 – Option 2
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New Walls
Existing Walls

Assigned Offices for RSOs
Reservable Meeting Space
Open Meeting / Study  Area
  / Circulation
Shared Resources
Dedicated Office (ASM/SOLI)
Radio
Building Services

Level 3 
Option 2
1/32” = 1’-0”

See Level 3 Terrace Plans

Mechanical

Toilet Toilet

Mechanical

GUTS
Open 
Seat

Toilet Toilet Storage
Reception Mail

Print/ 
Copy

S

S
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S
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S

S
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S
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S

S
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S

S

S

S
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Proposed: Level 3 – Option 2
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New Walls
Existing Walls

Assigned Offices for RSOs
Reservable Meeting Space
Open Meeting / Study  Area
  / Circulation
Shared Resources
Dedicated Office (ASM/SOLI)
Radio
Building Services

Level 4 
Option 2
1/32” = 1’-0”

New 
Concrete 
Slab

Mechanical
Toilet Toilet

Storage

S SM

M

M

M

M

M

M

M

M

M

M

M

M

M

M

M

M M

Multi-
purpose

Proposed: Level 4 – Option 2
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Student Activity Center – Option 2
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The return air on this floor returns to AHU-4 where it is exhausted 
by the relief fan and through a vertical chase just east of the 
stairwell 04002.

The remainder of the return air mixes with the outdoor air to 
supply this space with air.

Entry

There is an existing Fan Coil Unit (FCU-1U) and Cabinet Unit 
Heater (CAB-1U) inside the UW Tower Lobby.

Waterside

Third Floor
A 3-inch heating hot water supply and return risers are located 
in the Mechanical Room serving AHU-3, duct reheat coils, cabinet 
unit heaters, and radiant panels.

Chilled water supply and return is supplied from a 4-inch riser in 
the Mechanical Room and serves AHU-3

Fourth Floor
A 4-inch heating hot water supply and return risers are located 
in a vertical chase in between General Storage 04904 and Office 
04416 and serves AHU-4, duct reheat coils, and radiant panels.

A 4-inch chilled water supply and return, serving AHU-4.

5.3	 MEP SCOPE

5.3.1	 HVAC

Existing Conditions

Airside

Third Floor
The third floor is served by a dedicated Air Handling Unit (AHU-
3) that has a total airflow of 23,000 CFM consisting of at least 
5,500 CFM of outside air (OA) and is located in Mechanical Room 
03903.

This supply air is ducted to the space with reheat coils ducted to 
each takeoff.

The return air on this floor is ducted back to AHU-3 where it is 
exhausted by the relief fan and through a vertical chase just east 
of the stairwell 03002.

The remainder of the return air mixes with the outdoor air to 
supply the space with air.

Fourth Floor
The fourth floor is served by a dedicated Air Handling Unit (AHU-
4) that has a total airflow of 26,000 CFM consisting of at least 
5,000 CFM of OA and is located in Mechanical Room 04902.

This supply air is ducted to the space with reheat coils ducted to 
each takeoff.
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Proposed Project Scope

Airside

Third Floor

Option 1
Demolish all branch ductwork, diffusers, and grilles from existing 
duct mains to each room being renovated.

Install new ductwork, VAV air terminal devices with reheat coils, 
supply diffusers and return grilles to provide sufficient airflow to 
each renovated space.

56 new VAV air terminals are planned for the renovated floor area 
providing 56 new temperature-controlled zones.

New supply ductwork installed above ceiling to be galvanized 
steel with externally wrapped insulation. New return ductwork 
installed above ceiling to be uninsulated galvanized steel.

New exposed supply ductwork downstream of VAV reheat coil 
to be paint grip galvanized steel with ductwork painted white. 
New exposed supply ductwork upstream of VAV reheat coil to be 
galvanized steel with externally wrapped insulation.

New exposed return ductwork to be paint grip galvanized steel 
with ductwork painted 

Entry

A 1-1/2 inch heating hot water supply and return risers are 
located in the UW Tower Lobby 01004 and serves the Fan Coil 
Unit (FCU-1U) and Cabinet Unit Heater (CAB-3U).

A 1 inch chilled water supply and return riser is located in the 
UW Tower Lobby 01004 and serves FCU-1U.

Controls

The central equipment in Mechanical Rooms 03903 and 04902 is 
on a DDC system.
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44 new VAV air terminals are planned for the renovated floor area 
providing 44 new temperature-controlled zones.

New supply ductwork installed above ceiling to be galvanized 
steel with externally wrapped insulation. New return ductwork 
installed above ceiling to be uninsulated galvanized steel.

New exposed supply ductwork downstream of VAV reheat coil 
to be paint grip galvanized steel with ductwork painted white. 
New exposed supply ductwork upstream of VAV reheat coil to be 
galvanized steel with externally wrapped insulation.

New exposed return ductwork to be paint grip galvanized steel 
with ductwork painted white.

Option 2
Demolish all branch ductwork, diffusers, and grilles from existing 
duct mains to each room being renovated.

Install new ductwork, VAV air terminal devices with reheat coils, 
supply diffusers and return grilles to provide sufficient airflow to 
each renovated space.

48 new VAV air terminals are planned for the renovated floor area 
providing 48 new temperature-controlled zones.

New supply ductwork installed above ceiling to be galvanized 
steel with externally wrapped insulation. New return ductwork 
installed above ceiling to be uninsulated galvanized steel.

New exposed supply ductwork downstream of VAV reheat coil 
to be paint grip galvanized steel with ductwork painted white. 

Option 2
Demolish all branch ductwork, diffusers, and grilles from existing 
duct mains to each room being renovated.

Install new ductwork, VAV air terminal devices with reheat coils, 
supply diffusers and return grilles to provide sufficient airflow to 
each renovated space.

61 new VAV air terminals are planned for the renovated floor area 
providing 61 new temperature-controlled zones.

New supply ductwork installed above ceiling to be galvanized 
steel with externally wrapped insulation. New return ductwork 
installed above ceiling to be uninsulated galvanized steel.

New exposed supply ductwork downstream of VAV reheat coil 
to be paint grip galvanized steel with ductwork painted white. 
New exposed supply ductwork upstream of VAV reheat coil to be 
galvanized steel with externally wrapped insulation.

New exposed return ductwork to be paint grip galvanized steel 
with ductwork painted white.

Fourth Floor
Option 1
Demolish all branch ductwork, diffusers, and grilles from existing 
duct mains to each room being renovated.

Install new ductwork, VAV air terminal devices with reheat coils, 
supply diffusers and return grilles to provide sufficient airflow to 
each renovated space.
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Connect the heating hot water supply and return piping to new 
reheat coils and new radiant panels, which includes:

•	56 new reheat coils and 336 linear feet of radiant panels for 
perimeter heat, which includes valves and specialties for each 
coil and group of radiant panels serving a temperature control 
zone (56 total temperature control zones).

Option 2
Demolish all heating hot water supply and return piping, valves 
and specialties back to their mains.

Connect the heating hot water supply and return piping to new 
reheat coils and new radiant panels, which includes:

•	61 new reheat coils and 464 linear feet of radiant panels for 
perimeter heat, which includes valves and specialties for each 
coil and group of radiant panels serving a temperature control 
zone (61 total temperature control zones).

Fourth Floor
Option 1
Demolish all heating hot water supply and return piping, valves 
and specialties back to their mains.

Connect the heating hot water supply and return piping to new 
reheat coils and existing radiant panels, which includes:

•	44 new reheat coils with valves and specialties for each coil.

•	New valves and specialties will be added for each group of 
existing radiant panels serving a temperature control zone 
(44 total temperature control zones).

New exposed supply ductwork upstream of VAV reheat coil to be 
galvanized steel with externally wrapped insulation.

New exposed return ductwork to be paint grip galvanized steel 
with ductwork painted white

Entry

Demolish the existing Fan Coil Unit (FCU-1U) and Cabinet Unit 
Heater (CAB-3U) and associated ductwork, supply grilles and 
return grilles.

Demolish existing room thermostats and controls serving the 
rooms, fan coil unit and cabinet unit heater.

Install a new Fan Coil Unit in the new storage room and a new 
Cabinet Unit Heater in the vestibule.

Add new ductwork from fan coil unit to ceiling diffusers and 
grilles. Galvanized steel supply ductwork to be insulated. 
Galvanized steel return ductwork to be uninsulated. Steel 
diffusers and grilles to be painted, color determined by Architect.

Waterside

Third Floor
Option 1
Demolish all heating hot water supply and return piping, valves 
and specialties back to their mains.
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Option 2
Demolish all heating hot water supply and return back to their 
mains.

Connect the heating hot water supply and return piping to the 
new reheat coils and new radiant panels, which includes:

•	48 new reheat coils and 210 linear feet of radiant panels for 
perimeter heat, which includes valves and specialties for each 
coil and group of radiant panels serving a temperature control 
zone (48 total temperature control zones).

Entry

Demolish all heating hot water supply and return piping serving 
existing fan coil unit and cabinet unit heater from pipe risers in 
the UW Tower Lobby 01004.

Demolish all chilled water supply and return piping serving 
existing fan coil unit from pipe risers in the UW Tower Lobby 
01004.

Connect the heating hot water and chilled water supply and 
return piping from the existing pipe risers to the new Fan Coil 
Unit and Cabinet Unit Heater.

Controls

All controls for the renovated rooms, including the new VAVs, 
reheat coils and perimeter heat, will be DDC and connected to 
the existing controls system in the building.

Four floor level BAS control panels will be used to serve terminal 
devices for each floor.
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5.3.2	 Plumbing

Existing Conditions

Third Floor
A 4-inch potable cold water, 1-inch hot water, and ¾-inch hot 
water recirculation risers are located in Mechanical Room 03903.

Piping mains connected to the pipe risers serve the restrooms, 
electric water coolers, and the sink within Project Workroom 
03203.

A 3/4 -inch potable cold-water riser is located in a chase in 
Reception 03403.

This serves the sink in Break/ Coffee 03101.

Fourth Floor 

A 4-inch potable cold water, 1-inch hot water, and ¾-inch hot 
water recirculation risers are located in a chase in between 
Mechanical Room 04902 and General Storage 04904.

Piping mains connected to the pipe risers serve the restrooms, 
electric water coolers, various sinks, and the janitors sink.

A ¾” potable cold-water riser is located in a chase within 
Reception 03403 and continues down to serve the floor below.

Proposed Project Scope

Third Floor
Currently, no changes to the domestic water or sanitary systems 
are anticipated on the third floor. The architectural design does 
not modify any spaces currently served by plumbing fixtures or 
equipment.

Fourth Floor
Currently, no changes to the domestic water or sanitary systems 
are anticipated on the fourth floor. The architectural design does 
not modify any spaces currently served by plumbing fixtures or 
equipment.
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There is a main breaker for local shut down and maintenance on 
most of the panels. 

The equipment is original to the 2005 building construction and 
still within its published life expectancy. 

Emergency Power

480/277 and 208/120 volt distribution is provided on floors 3 
and 4. 

The 225 amp, 480 volt panel serves a 30kVA transformer which 
powers a 100 amp panel.

Each of the panels has some spare breakers available and 
several spaces. 

These panels are limited to Article 700 emergency loads only. 
They serve emergency lighting and other life safety equipment. 
Optional standby is not available.

Fire Alarm

The existing fire alarm system is Simplex 4100es.

The Fire Alarm Control Panel is located near room 5254.

Speaker/strobe fire alarm annunciation devices are located 
throughout the building to provide notification in public and 
occupiable spaces.

There are smoke detectors in storage and other similar back of 
house spaces.

5.3.3	 Electrical

Options 1 and 2

Existing

Lighting

Existing lighting is mostly fluorescent except for recent 
miscellaneous renovation project areas.

Suspended linear and cylinder fixtures are installed throughout 
open ceiling areas. Recessed fixtures are installed in drop ceiling 
areas.

Corridors and public space are controlled by time of day via 
lighting control panels.

Power

480/277 and 208/120 volt distribution are provided through a 
series of electrical rooms stacked one over the other on each 
floor. Vertical plugin busway distributes power to each floor and 
allows each floor to be isolated for equipment failure or other 
shutdowns. 

The arrangement is similar on floors 3 and 4 and includes a 
480 volt, 800-amp distribution panel which feeds a 300kVA 
transformer. The transformer provides 208/120 volt power to a 
1000-amp distribution panel. Rooms 3907 and 4907 serve 3rd 
and 4th floors respectively.

Each of the panels has some spare breakers available and 
several spaces. 
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Demolition

The demolition area includes large portions of floors 3 and 4, the 
west entry lobby space and the exterior terrace and plaza areas.

All existing circuits will be demolished and taken back to their 
source panel.

Existing surface raceways will be removed.

Panels located outside the electrical room and within the 
floorplate could potentially remain depending on the layout 
options that are selected.

Fire alarm devices will be removed, and the cabling will be 
preserved for new equipment where feasible.

Telecommunications devices will be removed as well. Given that 
the cabling is Cat 6 already, some of the cabling may be able to 
be re-used if desired for cost savings.

Wireless access points will be turned over to the Owner or re-
used as part of the renovation.

Access control stations will be relocated to new doors as 
necessary.

Video surveillance cameras will be relocated as necessary.

Wireless clocks will be turned over to the Owner or re-used as 
part of the renovation.

Telecommunications

Telecommunications is distributed throughout the building by a 
series of dedicated, stacked rooms one over the other on each 
floor. Vertical conduits provide cable pathways to interconnect 
the rooms. Rooms 3904 and 4904 serve 3rd and 4th floors 
respectively.

There are wireless access points in the corridor and other public 
spaces.

Category 6 cabling is used throughout. 

There is additional patch panel space available for additional 
devices. 

There is a wireless Primex clock system located throughout 
public spaces.

Access control is based on the Lenel OnGuard system.

An existing video surveillance system provides monitoring for 
some public areas and corridors.
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Exit signs and emergency lighting will be provided in accordance 
with building code requirements.

Power

New receptacles will be provided throughout the floorplate to 
support the new program.

Poke thru devices will be provided in conference rooms with 
dimensions greater than 12’ in any direction and over 215 square 
feet. At least one floor receptacle will be installed at a distance of 
6’ or less from fixed walls.

Equipment grounding conductors will be provided for all branch 
circuits.

Alternate receptacle configurations will be provided as required 
for specific pieces of equipment.

The 3rd and 4th floor renovation space will be supplied with 
power from panels L3A-D and L4A—D, respectively.

Panels will be relocated as necessary to support the program.

Emergency Power

Emergency life safety power for 3rd and 4th floor will be provided 
by panels LSH3, LSL3, LSH4 and LSL4.

Optional standby power is not anticipated to be required in the 
renovation spaces.

Fire Alarm

Proposed Project Scope

Lighting

New LED lighting and lighting controls will be provided in all 
renovated spaces.

Lighting in non-transient occupiable spaces will be dimmable.

Suspended direct/indirect lighting will be provided at all open 
ceiling.

Recessed direct/indirect lighting will be provided in enclosed 
spaces.

Under cabinet lights will not be required.

Light levels and lighting power density will be based on 
Illuminating Engineering Society (IES) Handbook and ASHRAE 
90.1. 

Under ASHRAE 90.1 – 2022, automatic lighting controls are 
required for most areas. Requirements would include automatic 
lighting shutoff and multi-level lighting (dimming).

Existing public space and corridor lighting controls would be 
extended to support the renovated areas.

Lighting controls, other than public spaces and corridors, will 
provide local control within the room only.

Lighting shall be 4000K color temperature to match UW 
standards.
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Existing access controls stations will be relocated where feasible.

Video Surveillance

Video surveillance will be provided where required by the 
program to meet building standards.

Existing video surveillance cameras will be relocated where 
feasible.

Fire alarm devices will be extended from the existing fire alarm 
system.

Smoke detection will be provided in each storage and back of 
house space.

Visual and audible annunciation devices will be provided in all 
occupiable spaces.

Telecommunications

Data drops will be provided at desk locations and as required for 
specific pieces of equipment. Existing Category 6 cabling may be 
re-used where lengths allow.

Pathways will be minimum 1” conduit where exposed.

New data switches are not anticipated. 

Wireless Access Points will be re-used or otherwise provided by 
the Agency. Wireless access points will be located throughout 
the public spaces, in large rooms and other areas as needed to 
provide adequate coverage over the floorplate.

Each data location will include (2) cable drops. 

Structured cabling will be provided to support the wireless access 
points.

Typical AV equipment will be provided in conference room spaces.

Access Control

Access control will be provided where required to meet building 
standards.
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Emergency Power

480/277 and 208/120 volt distribution is provided on floor 1. 

Each of the panels has some spare breakers available and 
several spaces. 

These panels are limited to Article 700 emergency loads only. 
They serve emergency lighting and other life safety equipment. 
Optional standby is not available.

Fire Alarm

The existing fire alarm system is Simplex 4100es.

The Fire Alarm Control Panel is located near room 5254.

Speaker/strobe fire alarm annunciation devices are located 
throughout the building to provide notification in public and 
occupiable spaces.

There are smoke detectors in storage and other similar back of 
house spaces.

Telecommunications

Telecommunications is distributed throughout the building by a 
series of dedicated, stacked rooms one over the other on each 
floor. Vertical conduits provide cable pathways to interconnect the 
rooms. 

There are wireless access points in the corridor and other public 
spaces.

Category 6 cabling is used throughout. 

Electrical - Entry

Existing

Lighting
Existing lighting is fluorescent.

Suspended linear and cylinder fixtures are installed throughout 
open ceiling areas. Recessed fixtures are installed in drop ceiling 
areas.

Corridors and public space are controlled by time of day via 
lighting control panels.

Power
480/277 and 208/120 volt distribution are provided through a 
series of electrical rooms stacked one over the other on each 
floor. Vertical plugin busway distributes power to each floor and 
allows each floor to be isolated for equipment failure or other 
shutdowns. 

The arrangement is similar on floor 1 and includes a 480 volt and 
208/120 volt distribution panel. 

Each of the panels has some spare breakers available and 
several spaces. 

There is a main breaker for local shut down and maintenance on 
most of the panels. 

The equipment is original to the 2005 building construction and 
still within its published life expectancy. 
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Access control stations will be relocated to new doors as 
necessary.

Video surveillance cameras will be relocated as necessary.

Wireless clocks will be turned over to the Owner or re-used as 
part of the renovation.

There is additional patch panel space available for additional 
devices. 

There is a wireless Primex clock system located throughout 
public spaces.

Access control is based on the Lenel OnGuard system.

An existing video surveillance system provides monitoring for 
some public areas and corridors.

Demolition

The demolition area includes the west entry lobby space.

All existing circuits will be demolished and taken back to their 
source panel.

Existing surface raceways will be removed.

Panels located outside the electrical room and within the 
floorplate could potentially remain depending on the layout 
options that are selected.

Fire alarm devices will be removed, and the cabling will be 
preserved for new equipment where feasible.

Telecommunications devices will be removed as well. Given that 
the cabling is Cat 6 already, some of the cabling may be able to 
be re-used if desired for cost savings.

Wireless access points will be turned over to the Owner or re-
used as part of the renovation.
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Exit signs and emergency lighting will be provided in accordance 
with building code requirements.

Power

New receptacles will be provided throughout the lobby to support 
the new program.

Equipment grounding conductors will be provided for all branch 
circuits.

The west entry vestibule will be served from local panels 
currently serving the area.

Emergency Power

Emergency circuits currently serving the west entry vestibule will 
be retained and used to serve new emergency loads.

Optional standby power is not anticipated to be required in the 
renovation spaces.

Fire Alarm

Fire alarm devices will be extended from the existing fire alarm 
system.

Smoke detection will be provided in each storage and back of 
house space.

Visual and audible annunciation devices will be provided in all 
occupiable spaces.

Proposed Project Scope

Lighting

New LED lighting and lighting controls will be provided in all 
renovated spaces.

Lighting in non-transient occupiable spaces will be dimmable.

Higher end suspended direct/indirect lighting will be provided at 
the entry area.

Recessed direct/indirect lighting will be provided where 
suspended lighting cannot be installed.

Under cabinet lights will be integrated into the entry desk.

Light levels and lighting power density will be based on 
Illuminating Engineering Society (IES) Handbook and ASHRAE 
90.1. 

Under ASHRAE 90.1 – 2022, automatic lighting controls are 
required for most areas. Requirements would include automatic 
lighting shutoff and multi-level lighting (dimming).

Existing public space and corridor lighting controls would be 
extended to support the renovated areas.

Lighting controls, other than public spaces and corridors, will 
provide local control within the room only.

Lighting shall be 4000K color temperature to match UW 
standards.
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Electrical - Terrace

Existing

Lighting

Existing lighting consists of suspended fixtures on a gazebo 
structure.

The lights are controlled by time of day via lighting control 
panels.

Power

480/277 and 208/120 volt distribution are provided through a 
series of electrical rooms stacked one over the other on each 
floor. Vertical plugin busway distributes power to each floor and 
allows each floor to be isolated for equipment failure or other 
shutdowns. 

The arrangement is similar on floor 1 and includes a 480 volt and 
208/120 volt distribution panel. 

Each of the panels has some spare breakers available and 
several spaces. 

There is a main breaker for local shut down and maintenance on 
most of the panels. 

The equipment is original to the 2005 building construction and 
still within its published life expectancy. 

There are receptacles provided around the seating areas that will 
remain.

Telecommunications

Data drops will be provided at desk locations and as required for 
specific pieces of equipment. Existing Category 6 cabling may be 
re-used where lengths allow.

Pathways will be minimum 1” conduit where exposed.

New data switches are not anticipated. 

Wireless Access Points will be re-used or otherwise provided by 
the Agency. Wireless access points will be located throughout 
the public spaces, in large rooms and other areas as needed to 
provide adequate coverage over the floorplate.

Each data location will include (2) cable drops. 

Structured cabling will be provided to support the wireless access 
points.

Access Control

Access control will be provided at the main entry door.

Existing access controls stations will be relocated where feasible.

Video Surveillance

Video surveillance will be provided at the main entry door and 
where required by the program to meet building standards.

Existing video surveillance cameras will be relocated where 
feasible.
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Demolition

The demolition area includes the terrace area.

Power receptacles will remain.

Existing lighting will be removed and replaced by a new layout.

Fire alarm devices will remain.

Telecommunications devices will remain as well. Given that the 
cabling is Cat 6 already, new cabling to existing devices is not 
anticipated to be necessary.

Wireless access points will replaced with new technology. 
New access points will be added to supplement the current 
arrangement.

Access control stations will be relocated to new doors as 
necessary.

Video surveillance cameras will remain.

Lighting

New LED lighting and lighting controls will be provided in all 
renovated spaces.

Lighting in non-transient occupiable spaces will be dimmable.

Under bench lighting will be provided at new seating areas.

Pre-manufactured gazebos will have integral lighting.

Emergency Power
480/277 and 208/120 volt distribution is provided on floor 1. 

Each of the panels has some spare breakers available and 
several spaces. 

These panels are limited to Article 700 emergency loads only. 
They serve emergency lighting and other life safety equipment. 
Optional standby is not available.

Fire Alarm
The existing fire alarm system is Simplex 4100es.

The Fire Alarm Control Panel is located near room 5254.

Speaker/strobe fire alarm annunciation is provided at the building 
entry.

Telecommunications
Telecommunications is distributed throughout the building by a 
series of dedicated, stacked rooms one over the other on each 
floor. Vertical conduits provide cable pathways to interconnect the 
rooms. 

There are wireless access points that support the terrace area 
but current coverage is not adequate.

Category 6 cabling is used throughout. 

There is additional patch panel space available for additional 
devices. 

Access control is based on the Lenel OnGuard system.

An existing video surveillance system provides monitoring for 
some public areas and corridors.
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Optional standby power is not anticipated to be required in the 
renovation spaces.

Fire Alarm

Fire alarm devices will remain.

Telecommunications

Data drops will be provided to support new wireless access 
points.

Pathways will be minimum 1” conduit where exposed.

New data switches are not anticipated. 

Wireless Access Points will be re-used or otherwise provided by 
the Agency. Wireless access points will be located throughout the 
terrace area to provide adequate coverage over the footprint.

Each data location will include (2) cable drops. 

Access Control

Existing access control will be relocated as necessary at the main 
entry door to the terrace.

Video Surveillance

Existing video surveillance cameras will remain.

Light levels and lighting power density will be based on 
Illuminating Engineering Society (IES) Handbook and ASHRAE 
90.1. 

Under ASHRAE 90.1 – 2022, automatic lighting controls are 
required for most areas. Requirements would include automatic 
lighting shutoff and multi-level lighting (dimming).

Existing public space lighting controls would be extended to 
support the renovated areas.

Lighting shall be 4000K color temperature to match UW 
standards.

Exit signs and emergency lighting will be provided in accordance 
with building code requirements.

Power

New receptacles will be as necessary to support the new 
program.

Equipment grounding conductors will be provided for all branch 
circuits.

The terrace will be served from local panels currently serving the 
area.

Emergency Power

Emergency circuits currently serving the terrace will be retained 
and used to serve new emergency loads.



5   F i n a l  R e c o m m e n d e d  C o n c e p t   c o n t i n u e d

5 .46 	 DRAFT      Decembe r  12 , 2025

Each of the panels has some spare breakers available and 
several spaces. 

These panels are limited to Article 700 emergency loads only. 
They serve emergency lighting and other life safety equipment. 
Optional standby is not available.

Fire Alarm

The existing fire alarm system is Simplex 4100es.

The Fire Alarm Control Panel is located near room 5254.

Speaker/strobe fire alarm annunciation is provided at the building 
entry.

Telecommunications

Telecommunications is distributed throughout the building by a 
series of dedicated, stacked rooms one over the other on each 
floor. Vertical conduits provide cable pathways to interconnect the 
rooms. 

There are no wireless access points in the plaza area.

There is additional patch panel space available for additional 
devices. 

There are no video surveillance cameras observing the plaza 
area.

Electrical - Plaza

Existing

Lighting

Existing lighting consists of lighted bollards some of which are 
not operational.

The plaza is controlled by time of day via lighting control panels.

Power

480/277 and 208/120 volt distribution are provided through a 
series of electrical rooms stacked one over the other on each 
floor. Vertical plugin busway distributes power to each floor and 
allows each floor to be isolated for equipment failure or other 
shutdowns. 

The arrangement is similar on floor 1 and includes a 480 volt and 
208/120 volt distribution panel. 

Each of the panels has some spare breakers available and 
several spaces. 

There is a main breaker for local shut down and maintenance on 
most of the panels. 

The equipment is original to the 2005 building construction and 
still within its published life expectancy. 

Emergency power

480/277 and 208/120 volt distribution is provided on floor 1. 
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Fire Alarm

Fire alarm devices at the building entrance will remain.

Telecommunications

New telecommunications devices will not be provided.

The addition of Wireless Access Points will be discussed as part 
of future design phases but is not included at this time.

Access Control

Not applicable for this outdoor environment.

Video Surveillance

Video surveillance will not be provided.

Demolition

The demolition area includes lighted bollards in the plaza area.

All existing circuits will be retained to serve new lights.

Fire alarm devices will remain.

Telecommunications devices will remain.

Lighting

New LED lighting and lighting controls will be provided to replace 
existing bollards.

The existing pole bases will be modified to accommodate the new 
larger light fixtures.

The new light will pole height be similar to the BEGA B84064 
family of fixtures.

Existing power circuiting and lighting controls will remain.

Lighting shall be 4000K color temperature to match UW 
standards.

Power

New receptacles or other devices will not be provided.

Emergency Power

Emergency power will not be provided given that this is an 
outdoor environment.
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5.3.6	 Estimated Project Costs

Construction
Contingency - Construction
Hazardous Abatement
Design Fees
Management Fees 

5.3.4	 Fire Suppression

Existing Conditions

This building has an existing fire pump that feeds an existing 
standpipe system that extends through top floor. This system 
covers the fire suppression throughout the entire building.

Proposed Project Scope

Demolish existing sprinkler heads in all areas impacted by 
renovation.

Extend the new sprinkler branch piping from the existing mains 
to new sprinkler heads to serve the revised floor plan and meet 
updated fire protection requirements.

5.3.5	 Space Tabulation of Existing and New

Existing Option 1 Option 2
Space Quantity SF Quantity SF Quantity SF

Assigned Offices for RSO’s 67 12,118 68 14,010 77 12,787
Reservable Meeting Space 8 7,632 11 7,260 13 7,304
Open Meeting/Study Area/Circulation – 20,310 - 18,844 - 20,333
Shared Resources 
(Recep. Print, Guts, Food Pantry)

3,876 3,606 3,496

Dedicated Office (ASM/SOLI) 5,380 5,164 5,224
Radio 4015 4015 4015

ASF 53,330 52,900 53,160
GSF 66,182 66,182 66,182



UW MADISON  333 East Campus Mall Renovation  Pre-Design Report

F l ad  A r ch i t e c t s   / /   2 5 4 6 3 -0 0 		  6 . 1 

6  EVALUATED ALTERNATIVES

6.1	 STUDENT ACTIVITY CENTER REMODELING, OPTION 3 
(NOT RECOMMENDED)

This option decreases the overall number of RSO offices but 
increases the amount of reservable space and open space for 
student use. Although a good solution to allow more flexibility 
and utilization, this option created a substantial difference in 
operation and was not well received by the SAC governing board 
or ASM student leaders.
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Walls to Demolish
Walls to Remain
Heavy Demolition
  Complete removal of walls,  
  ceilings, finish materials, 
  and MEP systems.
Light Demolition
  Removal of room finishes
  and lighting

Level 3 
Option 3 Demolition
1/32” = 1’-0”

See Level 3 Terrace Plans

Demolish 
Stadium 
Seating 
and Stairs

Demo: Level 3 - Option 3
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Walls to Demolish
Walls to Remain
Heavy Demolition
  Complete removal of walls,  
  ceilings, finish materials, 
  and MEP systems.
Light Demolition
  Removal of room finishes
  and lighting

Level 4
Option 3 Demolition
1/32” = 1’-0”

Demolish 
Stadium 
Seating 
and Stairs

Demo: Level 4 - Option 3
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New Walls
Existing Walls

Assigned Offices for RSOs
Reservable Meeting Space
Open Meeting / Study  Area
  / Circulation
Shared Resources
Dedicated Office (ASM/SOLI)
Radio
Building Services

Level 3 
Option 3
1/32” = 1’-0”

See Level 3 Terrace Plans

Storage
Reception

Open 
Seating

Multi-
purpose

Mail
Print/ 
Copy

L L L LM

M

M

MMM

M

Mechanical

Open 
Seat GUTS

Proposed: Level 3 Floor Plan - Option 3

A legend of option 3, open 
concept, 3rd floor is shown 
next to the floor plan image, 
that was not recommended.  
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New Walls
Existing Walls

Assigned Offices for RSOs
Reservable Meeting Space
Open Meeting / Study  Area
  / Circulation
Shared Resources
Dedicated Office (ASM/SOLI)
Radio
Building Services

Level 4 
Option 3
1/32” = 1’-0”

New 
Concrete 
Slab

Mechanical
Toilet Toilet

Storage

Storage

Multi-
purpose

Multipurpose

ASM

ConferenceConference

Open 
Seating

L L L

Proposed: Level 4 Floor Plan - Option 3
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Student Activity Center - Option 3
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6.2	 MALL OPTIONS

Several concepts were explored. The preferred option was more 
modest in scale. 
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Mall Option - Not Recommended
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Mall Option - Not Recommended
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Mall Option - Not Recommended
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Mall Option - Not Recommended
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6.3	 ENTRY OPTIONS

A folding partition was explored to open the lobby to the mall, 
however when not in use, this would result in a less desirable 
entry location that is off-center from the reception desk. 
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Entry Option 2 Legend
1/16” = 1’-0”

Entry and Elevator Lobby Typical Finishes
A - Interior Paint Walls and Gypsum 
Ceilings UNO
B - Terrazzo Flooring
C - Linear and Can Lighting. See Images

01 - Folding Glass Entry Doors
02 - Welcome Desk with Chairs, Power, 
and Data
03 - Interactive Monitor Wall
04 - Wood Accent Wall
05 - Glass Markerboard Accent Wall
06 - Backlit Perforrated Metal Panel 
Accent Wall
07 - Perforrated Metal Panel Ceiling
08 - Architectural Baffle Ceiling
09 - Translucent University Crest fit in 
existing window frame
10 - Exterior paint on column and beam
11 - Partition and Door to Storage
12 - Entry Electronic Kiosk
13 - Entry Sign
14 - Movable Tables

02

06

11

01

03 04

05
14

13

13

12

14

09

10

08

07

Entry Option 2 – Not Recommended
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Level 3 Terrace 
Option 1
1/16” = 1’-0”

03

06

09
01

01

01

10

02

08

04

07

05
01 - Existing Plants
02 - New Permeable 
Pavers
03 - Covered Canopy  
with Linear Lights
04 - Planter with Seat 
and Native Plants
05 - Bench Seating
06 - High top Table and 
Chairs
07 - String Lights above 
on Poles
08 - Trellis with Plants
09 - Perimeter Seating 
with Under Lighting
10 - Fire Pit and Chairs

See Level 3 Plans

Terrace Option – Not Recommended
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Level 3 Terrace 
Option 2
1/16” = 1’-0”

03

07

0506

02

04

01

01

01
01 - Existing Plants
02 - New Permeable 
Pavers
03 - Covered Canopy  
with Linear Lights
04 - Planter with Seat 
and Native Plants
05 - Bench Seating
06 - High top Table and 
Chairs
07 - String Lights above 
on Poles

See Level 3 Plans

Terrace Option – Not Recommended
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Level 3 Terrace 
Option 3
1/16” = 1’-0”

01 - Existing Plants
02 - New Permeable 
Pavers
03 - Covered Canopy  
with Linear Lights
04 - Planter with Seat 
and Native Plants
05 - Bench Seating
06 - High top Table and 
Chairs
07 - Perimeter Seating 
with Under Lighting
08 - Trellis with Plants

0305

07

08

06 02

0401

01

01

See Level 3 Plans

Terrace Option – Not Recommed
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Terrace Option – Not Recommed
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Terrace Option – Not Recommed
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Terrace Option – Not Recommed
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7  BUDGET DETAIL

This content will be added in the final report.
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8  SCHEDULE DETAIL

This content will be added in the final report.
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9  APPENDIX

9.1	 SOLI OCCUPANCY DATA............................................. 9.2

9.2	 KEYWATCHER DATA................................................... 9.3

9.3	 SURVEY RESULTS..................................................... 9.4

9.4	 MEETING NOTES..................................................... 9.10
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9.1	 SOLI OCCUPANCY DATA
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9.2	 KEYWATCHER DATA
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9.3	 SURVEY RESULTS
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9.4	 MEETING NOTES
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